

SE LAB 2

NAME : Anish A Kunder

SRN : PES1UG24AM343

1. Created Epics in Jira

The screenshot shows the Jira interface for a user named Anish A Kunder. The 'AK board' is selected, and the 'Backlog' tab is active. A search bar and filters are visible at the top. On the left, an 'Epic' sidebar shows three categories: 'Feature Flag Evaluation & Rollouts', 'Environment Overrides & Configuration', and 'Real-Time SDK Flag Synchronization'. The 'Real-Time SDK Flag Synchronization' epic is selected, showing a key 'AK-3', 2 work items, 0 completed, and an estimate of 13 points. The main backlog area displays 6 work items under the 'Backlog' header. Each item includes a checkbox, a key, a title, a status, a priority, a point value, and an assignee.

Key	Title	Status	Priority	Points	Assignee
AK-4	Evaluate User Targeting Rules	To Do	High	5	AK
AK-5	Configure Percentage-Based Rollouts	To Do	High	8	AK
AK-6	Manage Environment-Specific Overrides	To Do	Medium	5	AK
AK-7	Validate Configuration Changes	To Do	Medium	3	AK
AK-8	Synchronize Updated Flag States	To Do	High	8	AK
AK-9	Handle SDK Synchronization Failures	To Do	Medium	5	AK

2. Created User Stories and Assigned Story Points

This screenshot shows the same Jira backlog as the first image, but with updated information. The 'Real-Time SDK Flag Synchronization' epic is still selected. The work items in the backlog now have their status and assignee updated. The 'To Do' status is now represented by a green circle with a white checkmark, and the assignee is 'AK' for all items.

Key	Title	Status	Priority	Points	Assignee
AK-4	Evaluate User Targeting Rules	To Do	High	5	AK
AK-5	Configure Percentage-Based Rollouts	To Do	High	8	AK
AK-6	Manage Environment-Specific Overrides	To Do	Medium	5	AK
AK-7	Validate Configuration Changes	To Do	Medium	3	AK
AK-8	Synchronize Updated Flag States	To Do	High	8	AK
AK-9	Handle SDK Synchronization Failures	To Do	Medium	5	AK

3. Sprint 1 - Sprint Planning

Spaces / Anish A Kunder

AK board

Summary Timeline Active sprints **Backlog** Calendar List Forms Development Docs

Search backlog AK Version Epic Quick filters

AK Sprint 1 Add dates (4 work items) 26 0 0 Start sprint

- AK-4 Evaluate User Targeting Rules Feature Flag Evaluation & Rollouts To Do 5 AK
- AK-5 Configure Percentage-Based Rollouts Feature Flag Evaluation & Rollouts To Do 8 AK
- AK-6 Manage Environment-Specific Overrides Environment Overr... To Do 5 AK
- AK-8 Synchronize Updated Flag States Real-Time SDK Fla... To Do 8 AK

+ Create

4 work items | Estimate: 26

AK Sprint 2 Add dates (0 work items) 0 0 0

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

0 work items | Estima

4. Sprint 1 - Work Items in Progress

Spaces / Anish A Kunder

AK board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs

Search board AK Version Epic Quick filters Complete sprint Group: Story

TO DO 2

- Environment Overrides & Configuration AK-6 5 AK
- Real-Time SDK Flag Synchronization AK-8 8 AK

IN PROGRESS 2

- Feature Flag Evaluation & Rollouts AK-4 5 AK
- Feature Flag Evaluation & Rollouts AK-5 8 AK

DONE

+ Create

5. Sprint 1 - Completed Work Items

The screenshot displays a Jira board for 'AK board' under the space 'Anish A Kunder'. The board is in the 'Active sprints' view. The 'TO DO' column is empty, while the 'IN PROGRESS' column contains four items, all of which are completed. The 'DONE' column shows a total of 4 items. The items are:


- Evaluate User Targeting Rules** (Feature Flag Evaluation & Rollouts): AK-4, 5 points, completed by AK.
- Configure Percentage-Based Rollouts** (Feature Flag Evaluation & Rollouts): AK-5, 8 points, completed by AK.
- Manage Environment-Specific Overrides** (Environment Overrides & Configuration): AK-6, 5 points, completed by AK.
- Synchronize Updated Flag States** (Real-Time SDK Flag Synchronization): AK-8, 8 points, completed by AK.

The board interface includes a search bar, filters for 'Version', 'Epic', and 'Quick filters', and buttons for 'Complete sprint' and 'Group: Story'.


6. Sprint 1 - Final Scrum Board

This screenshot shows the same Jira board as above, but with the 'IN PROGRESS' column now empty. The 'DONE' column still shows the same four completed items, indicating that all work for this sprint has been finished. The board layout, including the search bar, filters, and action buttons, remains consistent with the previous view.

7. Sprint 1 - Burndown Chart



8. Sprint 2 - Planned User Stories and Story Points




9. Burndown Chart

Burndown Chart

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.

AK Sprint 2 Story Points



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 9:41 PM	AK-7	Sprint start		3		
	AK-9			5		
	Total					8

Reflection Questions and Answers

1. Did your estimations reflect the actual effort?

Yes. The assigned story points reasonably reflected the relative complexity, effort, and uncertainty of the user stories.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of feature evaluation, rollout management, environment configuration, and SDK synchronization.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan because the selected Sprint 1 stories were progressed through the Agile workflow from To Do to In Progress and finally Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the remaining story points decreased during the sprint and provided an indication of whether the planned workload could be completed within the sprint duration.